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The weekly interface meeting on the Expedited Response Actions (ERAs} was held
to status the ERAs for the U.S. Department of Energy Field Office, Richland

and the reguiators. The meeting was conducted in accordance with the attached
agenda. Actions were formally reviewed and the attached action item 1ist was

- updated.

All projects were discussed and their status summarized. Copies of the Sodium
Dichromate Project Plan and 618-9 Cylinder Venting Plan were provided. The
cylinder will be vented on July 28, 1992.
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE:

July 20, 1992

GENERAL ISSUES
- ERA Interface Action Item review

INDIVIDUAL PROJECT STATUS
- 618-9 Burial Ground
/ o Waste dispositioning activities
- Debris being dispositioned
- Canister venting scheduled for this week

-, 316-5 Process Trenches
Y o Final report is being revised and will be issued by
July 31, 1992.

~ 200-W Carbon Tetrachloride

I o Site characterization status - finishing well driliing
Operations status (schedule)
Procurement & design activities for next two units
Integrated demonstration activities - cone penetrometer work

[« = R )

-~ | North Slope
Yoo Project plan WHC first draft in review, SAPs under
development, safety analysis ongoing, NEPA under development

- Sodium Dichromate

I e Project plan (SAP) submitted
0 Safety analysis ongoing, NEPA under development
0 Removal of debris completed (40) drums
- { Riveriand
0 Planning underway
0 NEPA may prohibit site characterization this FY
- ;, Pickling Acid Crib
’ 0 Planning underway
0 Expedited review of SAP will be required for cone work
o 618-11 Burial Ground
0 EPA's proposed schedule to be discussed next week
- N-Spring
0 Internal discussions ongoing

OTHER ISSUES
- Media event

SUMMARY OF ACTION ITEMS
SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS
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ORGANTZATION

WHC

EXPEDITED RESPONSE ACTION INTERFACE MEETING

~-ACTION ITEMS-
July 20, 1992

ACTION_ITEM

WHC will issue a press release on the 618-9 Burial
Ground ERA within 30 days after the decision is made
on how the waste will be dispositioned. (closed)
Draft press release on finishing 618-9 and proceeding
with new ERAs has been prepared. Press release will
be handed out prior to he planned media event.
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS~
July 20, 1992

DECISIONS:

AGREEMENTS:

/\jdﬂtlf‘a- // &ftfh}' C,‘gﬂl(’idaw .

COMMITMENTS:

DOE Representative

EPA Representative

ECOLOGY Representative

( A 7odar

~ »ngyﬁéprésentative /
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Weekly Report, Week Ending July 17, 1992
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 Burial Ground Expedited Response Action - Empiy overpack drums 65 were

sent to excess. The safety plan for venting the cylinder found at the burial
ground has been approved and is in clearance.

316-5 Process Trench Expedited Response Action - Comments on the draft final
report were received late on July 2, 1992. The comments are being evaluated
and will be resolved with the EPA and Ecology at the earliest date possible.
Due to the delay in receiving the comments, final preparation of the document
to meet the milestone date of July 31, 1992, will be difficult and will
require extensive overtime.

200 West Area Carbop Tetrachloride Expedited Response Action and Arid Site -
Integrated Demonstration (ID) borehole 299-W15-217 (southwest corner of
216-7Z-9 Trench) was completed on July 10, 1992. ERA borehole 299-W15-216
(southeast of 216-Z-9 Trench) was completed on July 9, 1992. Drilling of ID
borehole 299-W18-249 (north side of 216-Z-18 Crib) reached 90 ft. on July 14,
1992. The anticipated total depth is 135 ft.

The first shipment of twelve granular activated carbon (GAC) canisters arrived
July 7, 1992, and were delivered to the site, another twelve will be shipped
in two-three weeks.

The Tow bidder for the Vapor Extraction System (VES) procurement thus far has
been non-responsive. However, to assure fair and equitable treatment of
potential offerors, the Tow bidder was given till COB July 20, 1992, to submit
any last information for the final technical evaluation. Best and final
offers will be requested of responsive vendors the week of July 20, 1992.

Revision of the TI-010 Document has been delayed due to the planning effort
for increased CCl, removal rates. Anticipated completion is August 14, 1992.

VES operations (and loading of the Radon Test canisters) was reinitiated on
July 10, 1992, after temporarily "fixing" the carbon tetrachloride sensor
input to the process controller. The VES operated 25-hours during this report
period, extracting from wells 158 and 175, in Z-1A. The average concentration
was 400 ppm, 100 inches of water vacuum, and flows were 100 cfm and 55 cfm
from wells 175 and 158, respectively. This results in approximately 19.4 1bs
CC1, removed.

A new signal conditioner has been ordered from the CCl, monitor manufacturer
for a permanent fix to this problem.

Emergency procurement of equipment items necessary for increased CCl, removal
rates was initiated. In addition, modifications to the system and
documentation have also been initiated to support the increased rates.
Increased removal rates will be in a phased approach by increasing operating
time to twelve hours at Tow rates, followed by increased rates, then followed
by 24-hour operations at optimum rates. The latier phase is predicated on
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installation of a new process controller which is considered to be the
critical path item.

A draft letter report written by Radiological Engineering is currently being
reviewed. The Tetter report evaluates and recommends a preferred alternative
for releasing the GAC canisters off-site for regeneration without having to
physically sample.

The test plan for demonstration of the Point Soil-Gas and Saturated-Zone
Sampling and Testing Device (WHC~SD-EN-TP-013) was released July 14, 1992,
This device is designed to collect an in situ soil gas sample in between
drilling runs, It will be tested at borehole 299-W18-249 at 100 ft. and 120
ft. $9pths, the same intervals scheduled for SEAMIST testing and split-spoon
sampling.

As of July 14, 1992, the SEAMIST sampling system had been used at 299-W18-249
at 20 ft., 40 ft., 60 ft., and 80 ft. depths. Carbon tetrachloride
concentrations analyzed using a gas chromatograph were 75 ppm and 85 ppm in
the upper two sample intervals.

Cone Penetrometer Testing will be initiated on July 17, 1992.

The air monitoring and characterization workplan has been completed and
transmitted to Environmental Restoration for approval and funding. The
workplan recommends actions for identifying and characterizing volatile
organics present in ambient air in the 200 West Area.

North Slope Expedited Response Action - A cultural resource review of the
North Slope waste sites is in progress. PNL, responsible for completing the
review, indicated that release of the military sites would be completed by the
end of July. The homestead locations will require a more extensive survey as
they are considered to be historically significant due to their age.

Concerns expressed involving waste management activities associated with test
pits resulted in rescheduling of the cone penetrometer. The cone penetrometer
will obtain sub-surface samples at three military landfills during the week of
August 3, 1992. The sampling plan for conducting these sampling activities
has been complete and is undergoing internal WHC review prior to being
submitted to RL, EPA and Ecology for approval the week of July 20, 1992.

The services of Mike Binder, a Nike missile site historical expert have been
procured. He will conduct a survey of the North Slope missile sites during
the week of July 20, 1992. He has been asked to supply WHC with operational
information that may be useful is establishing characterization activities.

The services of IT Incorporated have been procured to perform geophysical
surveys over the military landfills. The object of these surveys is to
provide information necessary in selecting cone penetrometer sampling
locations, Information requested included the location of landfill boundaries
and sub-surface anomalies.

Pickling Acid Crib Expedited Response Action - The CAP and project plans are

unday praparation,
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Riverland Railroad Site Expedited Response Action - The Riverland NEPA might
Mr. P. S. Kube

not be ready for characterization activities in September.
(WHC) has been asked to contact Mr. P. F. Dunnigan (RL) to assist in

expediting the CX approval.

Sodium Dichromate Expedited Response Action - The Sodium Dichromate Project

Plan and Sampling and Analysis Plan has received all required approvals and
has been sent to the regulators, meeting the July 15, 1992, milestone.
Surface debris pickup is complete 40 empty/crusted drums were removed.

§18-11 Burial Ground Expedited Response Action - Planning for next years
activities is under development.
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